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R 042105Z AUG Ql 
PM COGARD MSO DETROIT MI 
TO CCGDNINE CLEVELAND OH//CC/M// 
INFO COMDT COGARD WASHINGTON DC//G-MOR/G-OPF// 
COMLANTAREA COGARD PORTSMOUTH VA//AM/ACC// 
COGARD NATIONAL RESPONSE CENTER WASHINGTON DC 
COGARD NSFCC ELIZABETH CITY NC 
COGARD AST FORT DIX NJ 
COMCOGARDGRU DETROIT MI 
COGARD AIRSTA DETROIT MI 
COMCOGARD NPFC WASHINGTON DC 
COGARD FINCFJST CHESAPEAKE VA//ORGQ// 
CCMCCGARD MLC LANT NORFOLK VA//FCP-2// 
HQ EPA WASHINGTON DC 
US EPA REGION V CHICAGO 
COGARD STA BELLE ISLE MI 
COGARD MSO TOLEDO OH 
BT 
UNCLAS //N16465// VOL CCtJ 
OPER/ATOFINA' CHEMICAL PLANT HAZMAT RELEASE// 
MSGID/SITREP-POL/COGARD MSO DETROIT MI/-// 
SDBJ/SITREP-POL (TFI^VE/ACTUAL MAJOR, METHYL MERCAPTAN AND CHLORINE 
RELEASE, RAIL CAR FIRE, ADJACENT TO TRENTON CHANNEL, RIVERVIEW, MI, MC 
01008815, CPN C01124// 
REF/A/MSG/MY/012217Z AUG Ol// 
REF/B/MSG/MY/152241Z JUL Ol// 
NARR/REF A IS SITREP-POL FOUR, REF B IS SITREP-POL ONE.// 
RMKS/1. SITUATION. 

A. OVERVIEW: SITUATION WINDING DOWN. RAIL TANK CAR FIRE 
EXTINGUISHED, LIQUID CHLORINE (EXCEPT RESIDUE) SAFELY OFFLOADED FROM 
RAIL CAR THAT SUFFERED SOME HEAT DAMAGE TO RUNNING GEAR AND 2 HOSES. 
CONFIDENCE IN THE INTEGRITY OP CL CAR INCREASED AFTER VALVES 
FUNCTIONED NORMALLY (AND CAR HELD PRESSURE) DURING XPER OPS. UNKNOWN 
QUANTITY OF PRODUCT REMAINS IN HEAVILY DAMAGED METHYL MERCAPTAN CAR, 3 
OF 5 CARS IN IMMEDIATE AREA NOT DAMAGED AT ALL. EFFORTS NOW FOCUS ON 
PURGING CHLORINE RAIL CAR AND PLANNING TO PURGE METHYL MERCAPTAN CAR. 

B. O/S WX: WINDS ENE 5 KTS, 90P, SUNNY, 8NM VIS, WX DURING 
OVERSIGHT TRANSFER OPERATION: WINDS ENE 4 KTS, 65F, NIGHT ILLUMINATED 
WITH FACILITY S NORMAL LIGHTS. 

C. FACILITY DATA: ATOFINA CHEMICAJL PLANT, 17168 WEST JEFFERSON, 
RIVERVIEW, MI 48219. 

D. SAR STATUS: NO ONGOING COAST GUARD SAR ACTIVITY, 
E. COAST GUARD RESOURCES SUMMARY: MSO DETROIT AND 5 AST MBRS O/S 

01, 02, AND 03-04 AUG. VARIOUS UNITS AND STAFF ELEMENTS CONSULTED 
WITH, 

F. RESOURCES AT RISK: NO ENVIRONMENTAL OR HISTORIC RESOURCES ARE 
KNOWN TO BE AT RISK. 

G. ECONOMIC IMPACT: ATOFINA PLANT IS TEMPORARILY SliUT DOWN FOR 
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BUSINESS. PLANT STILL ABLE TO MEET CONTRACTUAL OBLIGATIONS USING WORK
AROUNDS TO KEEP DELIVERING CHEMICAL PRODUCTS TO CUSTOMERS. CITIZENS 
PROM GROSSE ILE ARE REPORTEDLY ENTERING CLASS-ACTION LAW SUITS AGAINST 
COMPANY, 

H. KEY STAKEHOLDER ISSUES: ENSURING THE SAFETY OF WORKERS IS TOP 
PRIORITY. AIR MONITORING CONTINUES, NOW BEING PROVIDED BY CENTER FOR 
TOXICOLOGY AND ENVIRONMENTAL HEALTH, LLC (CTEH) , CONTRACTOR PAID BY 
ATOFINA. NO CHLORINE DETECTED, NOR VOC S DETECTED ABOVE BACKGROUND AT 
ANY TIME DURING LIQUID TRANSFER OPERATION BY PERSONAL ALARMS, 
PERIMETER MONITORING AND SAMPLING, OR COMMUNITY AIR MONITORING AND 
SAMPLING, 

I. HEALTH AND HUMAN SAFETY FACTORS: NO RELEASE OP HAZMAT IS 
TAKING FIACE. RISKS ASSOCIATED WITH TRANSFER OPERATION MITIGATED WITH• 
PPE lAW APPROVED SITE SAFETY PLAN, 

J. MEDIA INTEREST: MODERATE LOCAL INTEREST, 
K. CASUALTY INFORMATION: AS DESCRIBED IN REF A. INVESTIGATIONS 

BY NTSB, MI OSHA, AND ATOFINA PEND, CLEANUP OPS WILL ASSIST 
INVESTIGATIONS BY ALLOWING EXAMINATION OF THE "DOME" OF AFFECTED CARS, 

L, INCIDFJilT/UNIFIED COMMAND STATUS: COMMAND POST AT ATOFINA 
CHEMICAL PLANT STAFFED BY PRP, RIVERVIEW FIRE DEPARTMENT, MSO DETROIT, 
AST, WAYNE CO. PUBLIC HEALTH, AND CONTRACTED RESPONSE PERSONNEL AS 
NECESSARY . 
,2, ACTIONS TAKEN. 

A. Q11755Q AUG 01: RCVD DRAFT SITE SAFETY PLAN, COMMENCED REVIEW 
PER REF A. 

B. 210 0; AST ARRIVED IN AREA, CONFERRED WITH MSO DETROIT. 
C. 223 0: MSO FAXED CORRESPONDENCE TO PRP DIRECTING REVISIONS TO 

SITE SAFETY PLAN (SSP) TO MEET OSHA HAZWOPER REGS PER 2 9 CFR 
1910.120 (Q) , 

D. 02100QQ AUG 01: RIVERVIEW FIRE CHIEF BRIEFED AREA PUBLIC 
SAFETY AGENCIES ON PLANNED XFER OPS. 

E. 1255: MSO CONFERRED WITH CHLORINE INSTITUTE, USCG G-MOR-2 AND 
AST REGARDING ACTION PLAN AND SITE SAFETY PLAN. 

F. 13 00; EXECUTION OF CHLORINE RAIL CAR CLEANING, PURGING AND 
REMOVAL 3?LAN (ACTION PLAN) DISCUSSED IN REF A WAS DELAYED UNTIL 03 AUG 
DDE TO LATE ARRIVAL OP RECEIVING RAIL CAR. 

G. 1624 AUG 01: MSO, SRS, CTEH, PRP MEET TO DISCUSS SSP. 
INDUSTRY AGREED TO MAKE ALL CHANGES DIRECTED BY MSO. CTEH HAD ALREADY 
MET WITH LOCAL HOSPITALS TO PREPARE THEM FOR REMOTE POSSIBILITY OF 
CONTAMINATED VICTIMS. 

H. 031015Q AUG 01: RVCD LTR FAXED FM PRP DISPUTING MSO DECISION 
TO REQUIRE CONFORMANCE TO OSHA HAZWOPER STANDARD. 

• I. 1300: RECEIVED NEW DRAFT SITE SAFETY PLAN. 
J. 15 00: EPA PLACED 2 OSC S AND 6 CONTRACT PERSONNEL ON 

HEIGHTENED ALERT STATUS (AT NO COST) FOR AIR MONITORING OR OTHER 
SUPPORT DUTIES IF NEEDED. 

K. 1515: SRS BEGINS RIGGING TO TRANSFER LIQUID CHORINE. 
L. 160 0: FINAL WRITTEN COMMENTS ON SSP SENT TO PRP; SSP REVISED. 
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M. 1630: AST O/S. 
N. 1645; DETAILED SAFETY BRIEF HELD FOR ALL PERSONNEL O/S, USING 

APPROVED SSP. OTHERS ARRIVING'' LATER BRIEFED INDIVIDUALLY. 
O. 1740: MSO REP O/S . 
P. 1745: MSO FAXES LTR TO PRP CHARACTERIZING SITE AS POST-

EMERGENCY PHASE AND INFORMS PRP THAT THEY MUST FOLLOW 29 CFR 
1910.120(B) THROUGH (0). 

Q. 2 030: TRANSFER HARDWARE (INCLUDING ALL 26 CONNECTIONS) PASSES 
LEAK TEST (USING NITROGEN) AT 160 PSI. 

R. 2 046: CLOSED-LOOP TRANSFER OF CL FROM DAMAGED CAR TO RCVG CAR 
STARTS, INITIAL PRESSURE 110 PSI IN DAMAGED CAR/-1 PSI IN RCVG CAR, 
AS EXPECTED, PRESSURES GRADUALLY GO DQWN/UP, RESPECTIVELY. 

S. 2056: SMALL LEJdC OF CL OCCURRED THROUGH PACKING OF ONE VALVE. 
LEAK STOPPED AS VALVE WAS FULLY OPENED. 

T. 2245: AST MAKES ENTRY. ALL SAT. 
U. 23 06: PER ACTION PLAN, COMPRESSOR BROUGHT O/L TO EVACUATE 

VAPORS FM RCVG CAR AND INCRPASE PRESSURE IN DAMAGED CAR, TO OPTIMIZE 
LIQUID CL FLOW RATE. 

V. 04 013 6Q AUG 01: BATTERIES REPLACED AT ALL REMOTELY OPERATED 
AIR MONITORS; ALL ARE RECALIBRATED. 

W. 093 8: BRFD EPA ON OVERNIGHT EVENTS AND FUTURE PLANS. 
X. 0942: LIQUID TRANSFER COMPLETED. EPA CONTRACTORS TAKEN OFF 

STANDBY, COMMENCED PURGING LIQUID TRANSFER LINES INTO RCVG CAR. 
Y. 0955: AST RELEASED AND DEPARTED SCENE. 
Z. 1040: ALL TRANSFER HARDWARE DISCONNECTED. RCVG CAR IS READY 

FOR TRANSPORTATION BY RAIL AT ATOFINA S DISCRETION, TRENTON FD 
ADVANCED LIFE SUPPORT RELEASED. AIR MONITORING SUSPENDED. 

AA. 041140Q AUG 01: MSO REP DEPARTED SCENE. 
AB. 1750: PHONCON NPFC DUTY OFFICER CONFIRMED THAT CERCLA HAS 

INCREASED THE CEILING TO $50,000. 
3. ADDITIONAL INFO. 

A, CPN INFO: CPN C01124. 
B. CPN CEILING $50,000. EXPENDED: CG COSTS $37,532.38, 

CONTRACTOR COSTS BORNE BY PRP. 
4. FUTURE PIANS AND RECOMMENDATIONS. 

A. 0417Q0Q AUG 01: AFTER TODAY'S CREW REST PERIOD WHILE ATOFINA 
WORKERS SET UP PORTABLE SCRUBBER, SRS TO COMMENCE HOOKUP TO PURGE 
REMAINING CHLORINE FM DAMAGED CAR. RESUME AIR MONITORING. AIR WILL BE 
PUSHED INTO CAR AND VAPORS WILL BE SPARGED INTO PORTABLE SCRUBBER PER 
APPROVED ACTION PL̂ N̂. WliEN CL VAPORS ENTERING SCRUBBER COME DOWN TO 1 
PPM, CAR WILL BE VENTILATED TO ATMOSPHERE FOR AT LEAST 10 AIR CHANGES. 
ATMOSPHERIC CONCENTRATION OF CL NOT EXPECTED TO BE DETECTABLE. DOME TO 
BE REMOVED AND TURNED OVER TO INVESTIGATORS. CHAIN OF CUSTODY TO BE 
MAINTAINED. EXPECT SRS TO PROVIDE DOCUMENTATION CERTIFYING THAT CAR IS 
SAFE FOR SCRAPPING, OPERATION EXPECTED TO LAST UNTIL 06 AUG. 

B. CONTINUE TO MONITOR SITUATION AND OVERSEE OPERATIONS 
PERIODICALLY AS NEEDED. 

C. AWAIT INFORMATION ON STATUS OF MERCAPTAN CAR. RE-EVALUATE 
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THREAT BASED UPON FINDINGS. 
D. GO'S COMMENTS/RECOMMENDATIONS: PUBLIC INTEREST MODERATING, 

BUT OCCASIONALLY SIGNIFICANT. CL VAPOR PURGING IS A MORE ROUTINE 
OPERATION AND POSES LESS OF A RISK THAN THE LIQUID CL OFFLOAD 
COMPLETED TODAY. MSO WILL TRACK LOCALLY WITH GROSSE ILE EPA OFFICE, 
NEXT REPORT UPON SIGNIFICATE CHANGE. 

E. CASE PENDS.// 
BT • 
NNNN 
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